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CCR No. 96-1211 Logged Date 10 /24 /96 Rev. - Request Type CCR

Priority Routine Urgent x Emergency Affected Release B Change Class I I

Title (description)  October 1996 API IDD Update

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

819-RD-001-002 AC-96-0507

RTM Change Start New Baseline

Problem
API IDD due for update.

Proposed Solution
Update API IDD
  - Add preliminary content to sections 4.2.2 and 4.9
  - Describe DCE registration process
  - Add text to emphasize preliminary nature of document
  - Update required software libraries
  - Update Work-off plan

Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C x SCDO Arch. x

Science Off Security x Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Steve McAllister (signed) Steve McAllister   10/30/96
Signature Date

Office SMO Office Manager (signed)  Robin Whitehurst   10/30/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)   R. E. Clinard   10/30/96
Signature Date

CM01OC96  ECS


